

MEETING AGENDA

MEETING TITLE: City of Seguin – Cordova Rd Reconstruction
TROE Update

DATE: 07/07/2023


PROJECT NUMBER: 0915-46-052

Attendees: City of Seguin: Pablo Martinez, Connie Real
Pape-Dawson: John Tyler, Jake Powell, Steven Tate
Pinnacle: Daniel Shaw

AGENDA TOPICS:

TROE

- ROE update
 - 89 total ROE letters sent
 - 65 signed letters received (73%)
 - 24 ROE letters outstanding
 - Outstanding ROE for impacted parcels are critical



AGENDA

City of Seguin – Cordova Rd Reconstruction

Page 2 of 2

Outstanding ROE	<p>Impacting 48 parcels</p> <p>Missing 9 TROE for impacted parcels</p> <p>2- unidentified for TROE– Cordova Crossing easements</p> <p>Strategy to obtain missing TROE</p> <ul style="list-style-type: none">• Review missing parcels<ul style="list-style-type: none">○ Unresponsive or contentious• CoS to approach first? Public involvement/ROW team partners to approach? <p>Beginning Survey/ROE</p> <ul style="list-style-type: none">• 48 parcels to survey• Survey team to review ROE agreement for contact information/specific requests<ul style="list-style-type: none">○ Survey to contact owners and make necessary accommodations○ CoS to verify all TROE agreements are uploaded to SharePoint• CoS preference for notifying owners<ul style="list-style-type: none">○ Owners with specific request- CoS to provide <p>Open Discussion</p>
-----------------	---

<p>ACTION ITEMS & TAKEAWAYS:</p> <ul style="list-style-type: none">•
