

AGENDA

Cordova Rd - Seguin, TX

MEETING TITLE: AT&T Conflict Meeting Agenda **DATE:** 12/12/2023

Steven Tate (PD), David Wilder (PD), Erica Keltner (PD), John Tyler (PD), Terri Ruckstuhl (City of **ATTENDEES:**

Seguin), Pablo Martinez (City of Seguin), Clay Forister (Guadalupe County), Parish Austin (AT&T)

AGENDA TOPICS:						
1. Introduction and Project Team	AT&T – Parish Austin					
	City of Seguin – Terri Ruckstuhl, Pablo Martinez					
	Guadalupe County – Clay Forister					
	Pape-Dawson - Steven Tate, John Tyler, Erica Keltner, David Wilder					
2. Project Overview	Location and Limits					
	o Seguin, TX					
	 Cordova Rd from SH 46 to SH 123 					
	b) Scope:					
	 Widening Cordova Rd from 2 lanes to 4 lanes with raised median 					
	 Realign Cordova Rd at SH 46 					
	 Provide shared use path on both sides 					
	 Drainage improvements throughout the project area 					
3. Schedule	a) 60% PS&E: 11/2023					
	90% PS&E: 3/2024					
	100% PS&E: 7/2025					
	d) Letting Date: 11/2025					
4. ROW acquisitions	a) ROW is being acquired throughout project limits. Minimum ROW will be 120'.					

5. AT&T	Texas Ac	Texas Administrative Code (TAC) noted requirements:						
5. AT&T		i.	TAC sag heig	ght requirer	nent for co	mmunicati	ion lines is 18' abo	ve roadway.
		ii.	TAC depth re	equirement	for underg	ground elec	ctrical lines is 48"	longitudinally
			and 60" cros	ssing (encas	ed to withi	n 5' of RO\	W).	
	b)	Discuss of	cabinet/man	hole conflic	ts			
				Station	Sheet			
			<u>ID</u>	Begin	Number			
			74	157+59	9			
			459	157+59	9			
			75	157+68	9			
			155	203+76	14			
		i	546	293+90	26			
	c)	Overhea	d Conflicts					
				Station	Station	Sheet		
			<u>ID</u>	Begin	<u>End</u>	Number		
			71	157+36	157+64	9	_	
			108	165+46	165+49	11	-	
		:	403	180+00	180+13	12	_	
	d)	ı. Undergr	ound Conflic					
	",		Proposed pa					
		••		ID 232 (She	eet 19-21)			
		ii.	Low sag heig	•	- ,			
		·	•	: ID 108 (She	eet 11)			
				•	•	96' above p	oroposed pavemer	nt

- a. Conflict IDe) Discuss Huber Rd facilities
 - i. AT&T as-built does not show lines on the west side of Huber Rd. Can AT&T confirm?

a. Conflict ID 64 (Sheet 10, Culvert B, Planset Sheet 337)

- ii. Does AT&T have a private easement for the northwestern property at Huber Rd and Cordova Rd?
- Easement impacts and relocations
 - i. ROW to ROW
 - ii. Easement to easement
- 6. Schedule: Design and Construction timelines
- a) Timeline
 - i. Design/Permitting Timeline
 - ii. Consultant for design?
 - iii. Construction duration?
 - iv. Any anticipated long lead times for materials?

iii. Proposed drainage improvements

iv. Proposed shared-use-path

- 7. Questions and Open Discussion
- a) Does AT&T concur with placement of existing lines?



AGENDA	
Cordova Rd - Seguin,	T
Page 3 of 3	

ACTION ITEMS: Description	

